

Progress Report

Day 4 — Milestone Completion & README Update

Task Management MERN Stack Platform

Shafin Nigamana | 22 May 2026


1. Day-4 Objective

The goal for Day 4 was to complete the API communication, confirming database health status, and updating the GitHub repository documentation.

2. Tasks Completed

README & Repository Update

- Updated root README.md with backend milestone information
- Added backend health endpoint screenshot to repository documentation
- Pushed latest milestone updates to GitHub repository



```
shafi@Shafin-PC MINGW64 /d/MyProject/task-management-mern (feature/project-setup)
$ git add .

shafi@Shafin-PC MINGW64 /d/MyProject/task-management-mern (feature/project-setup)
$ git commit -m "docs: update README with backend milestone"
[feature/project-setup 3837104] docs: update README with backend milestone
2 files changed, 44 insertions(+), 14 deletions(-)
create mode 100644 docs/architecture/image.png

shafi@Shafin-PC MINGW64 /d/MyProject/task-management-mern (feature/project-setup)
$ git push
Enumerating objects: 10, done.
Counting objects: 100% (10/10), done.
Delta compression using up to 16 threads
Compressing objects: 100% (6/6), done.
Writing objects: 100% (6/6), 24.15 KiB | 1.34 MiB/s, done.
Total 6 (delta 1), reused 0 (delta 0), pack-reused 0 (from 0)
remote: Resolving deltas: 100% (1/1), completed with 1 local object.
To github.com:ShafinNigamana/task-management-mern.git
5f2b167..3837104 feature/project-setup -> feature/project-setup

shafi@Shafin-PC MINGW64 /d/MyProject/task-management-mern (feature/project-setup)
$
```

Figure 2.3 — Updated GitHub README after milestone completion.

3. Next Steps (Day-5)

- Begin User and Team Mongoose schema planning
- Create authentication folder structure
- Prepare JWT authentication workflow

4. Conclusion

Day 4 focused on dual database health verification were successfully confirmed, and the GitHub repository documentation was updated with the latest backend milestone progress.